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Re: May 2012 Monthly Report for VAO and April 2012 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15th of the following month as required in Paragraph 53 of 
the VA~, rather than by the 10th of the following month as indicated in Appendix 1 of the 
Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires submittal 
of a progress report by the 15 th of every month. 

In accordance with the VAO requirements for the Remedial InvestigationlFeasibility Study 
(RIfFS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the VAO during 
the previous month - No activities were performed during the reporting period as the 
RIIFS has been completed. 
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2. Results ofRTlFS samp.ling, tests, modeling and all other data (including raw data) 
received 0r generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress ofRIlFS work - SOW Paragraph 42 requires that 
the Respondents conduct a presentation to the EPA within 15 calendar days 
following submission of the Final RI Report. In an April 27, 2011 e-mail.Mr. Miller 
indicated that such a presentation would not be necessary. The Respondents are 
awaiting a letter from EPA confirming its waiver of this SOW requirement. On 
October 19,2011 Respondents submitted a letter, pursuant to Paragraph 97 of the 
VAO, certifying that all work and activities required under the UAO have been 
performed fully in accordance with the UAO. The Respondents are awaiting a letter 
from EPA indicating its approval of this certification. 

4. Information regarding percentage of completion. all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RIIFS activities are 
100% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

I . Significant Removal Action developments during the preceding period, including 
actions performed and any problems encountered - No activities were performed 
during the reporting period as all Removal Action activities have now been 
completed. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - Respondents have submitted a request for EPA to 
issue a Notice of Completion of Work pursuant to Paragraph 101 of the Settlement 
Agreement confirming that all Work has been fully performed in accordance with the 
Settlement Agreement and that the Settlement Agreement is terminated except for 
post-removal site controls, if any, payment of Oversight Response Costs; and record 
retention obligations. The Respondents are awaiting EPA's issuance of the requested 
Notice of Completion. 
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Thank you for the opportunity to subm it this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

HUNG & WHEELER, LLC 

Erie F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Sc ience and Technology 
Ms. Luda Voskov - Texas Commission on Env ironmental Quality 
Mr. Brian Buniva - Sequa Corporation 
Mr. John Eld ridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemica l Company 
Mr. Ed Menger - Parker Dri lling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morri ss III - Thompson & Kni ght, LLP 
Ms. Elizabeth Webb - Thompson & Knight , LLP 
Mr. Jay Winters-Golder Associates, Inc. 
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